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INTRODUCTION

The 200 Area Remediation, Project Baseline Summary (PBS) RL-CP01, Work Breakdown Structure (WBS)
3.3.14, 3.3.1.5, 3.3.1.6, 3.3.1.7, 3.3.1.8, 3.3.1.9, and 3.3.1.11 consists of Central Plateau Facility (CPF)
Transition, the Equipment Disposition Project, and Central Plateau Waste Site Remediation.

NOTE: Unless otherwise noted, all information contained herein is as of the end of November 2002.

Fiscal-year-to-date, two scheduled milestones (one RL, one EA) were completed ahead of schedule.

ACCOMPLISHMENTS

The 200 Area Facilities Disposition Project (AFD) completed milestone TRP-38-803, “Complete installation
of new roofs at PUREX and B Plant” two weeks ahead of schedule. In addition, repainting of the 2718-E
floor and bio-hazard cleanup were completed, the 28-day stack sample monitoring for 209-E was
completed, and the B Plant Document Safety Evaluation Report (SER) implementation was completed as
planned.

The Equipment Disposition Project (EDP) completed grouting of both 183K ion exchange column boxes
and shipped them to the burial grounds as planned.

At the 233-S Building the high steel platform removal was completed; the characterization,
decontamination and non-destructive assay contractors were mobilized; the hot spot decontamination
was completed; and the site demonstration activities were initiated as planned.

The 200 Area Waste Site staff provided the final draft of the U-Plant white paper to RL. In addition, eight
test pits were completed to collect field information to characterize three waste sites in support of the
Chemical Sewers Operable Unit remedial investigation, and two new temporary monitoring probes were
installed in the Low-Level Burial Grounds (LLBG) to continue the collection of carbon tetrachloride soil
vapor data. All five probes were sampled as planned.
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SAFETY

The Central Plateau Remediation Project (CP) has achieved 817,929 safe work hours since the last Days
Away from Work case. The OSHA Recordable case Rate is 1.4, and the overall rating for CP is green.
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CONDUCT OF OPERATIONS
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BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT
Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

Waste Sites — Submit one 200 National Priorities List (CERCLA) Remedial investigation/feasibility study
(EPA) Work Plan for the 200-IS-1 tanks/liners/pits/diversion boxes operable units by December 31, 2002.

Install two additional wells at SST Waste Management Area TX-TY by December 31, 2002.

233-S/SA Facilities — Decontaminate and Decommission the 233-S and 233-SA Facilities by June 30,
2004.
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MILESTONE ACHIEVEMENT
FH Contract Milestones

MSN

Title

Type

Due Date

Actual Date

Forecast

Status/Comments
Date

M-15-41B

Submit 200-TW-1 and 200-TW-2 OU
Remedial Investigation Report to EPA
and Ecology

TPA

10/30/02

10/23/02

Complete.

TRP-38-803

Complete Installation of New Roofs on
PUREX & B Plant

RL

11/30/02

11/18/02

Complete. Letter submitted to RL.

M-24-56

Install Two Additional Wells at SST
Waste Management Area TX-TY.

TPA

12/31/02

On Schedule.

M-13-00M

Submit 1 200 NPL RI/FS (RFI/CMS)
Work Plan

TPA

12/31/02

Request M-013-02-01 eliminated 2 of the 3
workplans. RL comments are being
incorporated.

On Schedule - Tri-Party Agreement Change

M-15-38A

Submit 200-CW-1 Gable Mountain
Pond/B Pond and Ditch Cooling Water
Group Feasibility Study

TPA

3/31/03

On Schedule.

M-15-40B

Submit 200-CW-5 U Pond/Z Ditches
Cooling Water Group Remedial
Investigation Report

TPA

5/31/03

On Schedule.

M-15-47

Submit a Proposed Plan to EPA and/or
Ecology to conduct Remedial Action(s)
for Source Control at High-Risk Waste
Site(s)

TPA

6/30/03

On Schedule.

M-15-39A

Complete Chemical Sewer Group Field
Work Through Sample Collection and
Analysis

TPA

9/30/03

On Schedule.

M-13-00N

Submit 1 200 NPL RI/FS (RFI/CMS)
Work Plan

TPA

12/31/03

On Schedule.

M-020-00A

Submit Part B Permit Applications or
Closure/Post Closure Plans for all
RCRA TSD Units Except 216-A-10, 216|
A-36B, 216-A-37-1, 207-A South
Retention Basin, 216-S-10 Pond, 216-S
10 Ditch, 241-CX-70, 241-CX-71, and
241-CX-72.

TPA

2/28/04

On Schedule

M-15-41C

Submit 200-TW-1 and 200-TW-2 OU
Feasibility Sudy and Proposed Plan to
EPA and Ecology

TPA

3/31/04

On Schedule

M-15-39B

Submit 200-CS-1 Chemical Sewer
Group Remedial Investigation Report

TPA

5/31/04

On Schedule

M-13-000

Submit 1 200 NPL RI/FS (RFI/CMS)
Work Plan

TPA

12/31/04

On Schedule

M-15-43B

Submit 200-PW-2 OU Remedial
Investigation Report Including Past
Practice Waste Sites in 200-PW-4
General Process Waste Group

TPA

6/30/04

On Schedule

TRP-38-802

Decontaminate and Decommission the
233-S and 233-SA Facilities

RL

6/30/04

On Schedule

M-15-40C

Submit 200-CW-5 U Pond/Z Ditches
Cooling Water Group Feasibility Study
and Submit 200-CW-5 U Pond/Z
Ditches Cooling Water Group Proposed
Plan

TPA

10/31/04

On Schedule

TRP-38-805

Complete Equipment Disposition
Project (PUREX Cars)

RL

8/31/05

On Schedule

M-15-46A

Submit 200 Area Chemical Laboratory
Waste OUs Remedial Investigation
Report, Including the Past Practice
Waste Sites in the 200-LW-1 and 200-
LW-2 200 Area Chemical Laboratory
Groups

TPA

10/31/05

On Schedule
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MILESTONE ACHIEVEMENT (CONTINUED)
FH Contract Milestones

MSN Title Type Due Date | Actual Date Fog::ﬂ Status/Comments
Submit 200-CS-1 Chemical Sewer
Group Feasibility Study and Submit 200)
M-15-39C |CS-1 Chemical Sewer Group Proposed TPA 11/30/05 On Schedule
Plan/Proposed RCRA Permit
Modification

Submit 216-S-10 Pond and Ditch
M-20-39 [ josure/Post Closure Plan to Ecology TPA 11/30/05 On Schedule

Submit 200-PW-2 OU Feasibility Study
M-15-43C |and Proposed Plan/Proposed RCRA TPA 12/31/05 On Schedule
Permit Modification

Submit 200-MW-1 OU Remedial

M-15-44A o TPA 12/31/05 On Schedule
Investigation Report.

Submit 216-A-10 Crib, 216-A-36B Crib,
216-A-37-1 Crib, and 207-A South

M-20-33 |z etention Basin Closure/ Post Closure TPA 12/31/05 On Schedule
Plans to Ecology
TRP-38-g04 | COMPIete Equipment Disposition RL 6/30/06 On Schedule

Project (212R Cars)

Submit 200 Area Chemical Laboratory
Waste OUs Feasibility Study and
Proposed Plan/Proposed Permit
M-15-46B |Modification, Including the Past TPA 9/30/06 On Schedule
Practice Waste Sites in the 200-LW-1
and 200-LW-2 200 Area Chemical
Laboratory Groups.

PERFORMANCE OBJECTIVES

Outcomes: Transition Central Plateau to support long-term waste
management

Performance Indicator Status

FHI-M3 — 200 Area Facility Disposition Contract Modification 166 (Mod. 166) supersedes
components of M3 with exception of the B
Plant/PUREX roof replacement scope and the
Equipment Disposition Project super stretch
expectation. These elements will be retained
through December 31, 2002. The 233-S/SA D&D
is continued on new Performance Objective S-5,
Demolish Excess Hazardous Facilities.
Measure 1: Disposition Surplus Buildings
and Rolling Stock
Expectation 1:
Base: Decontaminate & Rewritten in S-5. D&D to slab-on-grade by June
Decommission (D&D) 233-S & 233- 30, 2004, with fee decreasing to zero on
SA Facilities by September 30, 2004.  September 30, 2004.
Stretch: D&D 233-S & 233-SA by Cancelled; last report on this item.
June 30, 2004.
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Expectation 2: Complete installation of Complete - Extended to December 31, 2002, by
new roofs on PUREX & B Plant by Mod. 166 to allow for final approval and payment.

November 30, 2002.
Expectation 3:
Base: Disposition contaminated Cancelled; last report on this item.
railcars by June 30, 2006.
Stretch: Disposition contaminated  Cancelled; last report on this item.
railcars by August 31, 2005.

Super stretch: Disposition Mod. 166 retained this element for performance
contaminated railcars and through September 30, 2003. BCR CP01-03-004
heavy equipment by September R1 was submitted to RL on December 5, 2002,
30, 2003. requesting authorization.

New Performance Objectives related to 200 Area disposition authorized by Mod. 166.

S-5 — Demolish Excess Hazardous
Facilities
Performance Objective 2: Status
Demolish Pu Concentration Facilities
by September 30, 2006.
e 233-S/SA D&D to slab on grade 233-S/SA on schedule.
by June 30, 2004.
e 224-B D&D to slab on grade by
September 30, 2006.
e 224-T D&D to slab on grade by
September 30, 2006.
New Performance Objectives related to protection of Hanford groundwater.

S-6 — Cleanup and Protect

Hanford Groundwater

Performance Objective 2:

Transition the Central Plateau.

Performance Objective 2a: Status
Remove U Plant ancillary facilities,

remediate U Plant waste sites, and

ready U Plant for demolition in

accordance with Records of Decision

by September 30, 2006.

e U Plant ancillary facilities to slab Planning under way.

on grade

e U plant area high risk wastes sites
remediated

e U Plant D&D ready.

Performance Objective 2b: Status

Complete area closures based on

comprehensive area plan including BC

cribs and trenches and BC control

area by September 30, 2006.

e Remediate BC cribs, trenches, Planning under way.
pipelines, and the BC control area
surface cleanup.
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None to report.

ISSUES

November 2002

200 Area Remediation

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

BCR No. Date Description mpact Date Status
Level 4WBS | Originated P bave | Dollars | Approved
y ($000s)

CP01-03-001 233-S Structural Steel and Tank L-1A Withdrawn - incorporating via

3.31.7 9/6/02 Removal 16 $357 contract Mod. 166.
CP01-03-002 233-S Staffing Delay and Emerging Withdrawn - incorporating via

3.3.1.7 9/13/02 Workscope Impact 45 $49 contract Mod. 166.
CP01-03-003 o Withdrawn - incorporating via

3315 5/22/02 |224-T Cell Water Removal and Remediation 151 $33 contract Mod. 166.

Rev. 0 Returned without action.

CP(;11-063-1004 10/3/02  |Authorize EDP Super Stretch NA Rev. 1 transmitted to RL for

approval.
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